

PROJECT TITLE Dairy Farming Product supply system

PROJECT MANAGER Wycliffe Bahati

PROJECT PLAN

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	Project Initiation					
1.1	Define project Scope	Bahati	7 Jun 2024	10 Jun 2024	3	100%
1.2	Initiate Project Plan	Bahati	10 Jun 2024	11 Jun 2024	1	100%
2	Requirements					
2.1	Define Functional and non Functional features	Bahati	11 Jun 2024	12 Jun 2024	1	100%
3	Design					
3.1	Architecture and Design	Bahati	13 Jun 2024	15 Jun 2024	2	100%
3.2	Class an Use Case diagrams	Bahati	15 Jun 2024	18 Jun 2024	3	100%
3.2.1	Database Schema	Bahati	19 Jun 2024	21 Jun 2024	2	100%
4	Development -1					
4.1	user management module	Bahati	21 Jun 2024	28 Jun 2024	7	0%
4.2	Milk Production module	Bahati	28 Jun 2024	2 Jul 2024	4	0%
4.3	setup container to host the application	Bahati	3 Jul 2024	10 Jul 2024	7	0%
5	Development -2					
5.1	Inventory management module	Bahati	11 Jul 2024	15 Jul 2024	4	0%
5.2	Order processing Module	Bahati	16 Jul 2024	20 Jul 2024	4	0%
5.3	Tracking module	Bahati	21 Jul 2024	28 Jul 2024	7	0%
5.4	Quality testing module	Bahati	29 Jul 2024	5 Aug 2024	6	0%
6	Testing					
6.1	Unit and intergation test	Bahati	6 Aug 2024	10 Aug 2024	4	0%
6.2	Fix Bugs	Bahati	11 Aug 2024	15 Aug 2024	4	0%
7	Deployment					
7.1	Deployment System into production	Bahati	16 Aug 2024	16 Aug 2024	0	0%